

PROJECT UPDATE

June 26th, 2023

HWY 38 RECONSTRUCTION

Origin Design (formerly IIW) Contact: Nolan Peterson

Phone: 309 368-1382

Email: Nolan.peterson@origindesign.com



Project Update #8



Sanitary Sewer and Water Service Hookup

The contractor laid Sanitary Sewer to 1st Street and was able to set a new structure this week. Crews have been able to get permanent water services installed between South Street and 1st Street. They have also been able to start abandoning the old water main in that block. Next week, residents and business owners should look for water shutoffs in the block between 1st Street and 2nd Street. Owners will be notified at least 24 hours before the shutdown occurs.

Embankment for Recreational Trail in Embankment Area

As many of you have probably noticed, crews have been hard at work adding fill material for the Recreational Trail. They have been able to add several feet of fill to the area. Once the fill material is placed, we will construct the new Recreational Trail. The new trail will be made of recycled millings we removed from the project.



Note: Please be in the lookout for additional signage to the Detour Route. Soon, we will be getting signs delivered and installed to help discourage truck traffic from driving the local roads.

Thank you for your patience and cooperation as we continue to **Rebuild Tipton**