

## PROJECT UPDATE

August 1st, 2024

### HWY 38 RECONSTRUCTION

Origin Design (formerly IIW) Contact: Nolan Peterson

Phone: 309 368-1382

Email: Nolan.peterson@origindesign.com

**origin**  
design®



#### Project Update #29

##### Cedar Street Utility and Road Construction Activities

While Ridiculous Days is in full swing, progress is very serious on site. The contractor is finished with Storm Sewer construction on site, and is now continuing work on preparing the roadway for the concrete subcontractor from 3<sup>rd</sup> Street to 5<sup>th</sup> Street and small areas around the 6<sup>th</sup> Street intersection. The contractor has reopened Cedar Street to Family Foods and anticipates reopening it all the through the 6<sup>th</sup> Street intersection in the next week or two.

##### Family Foods Access via Cedar Street

Cedar Street has been reopened to Family Foods. Please mind the signage for access along the street as this signage will change as the project continues. We thank you for allowing us to safely continue the project and allow everyone to use the new street. We will be placing asphalt in the Family Foods parking lot on Wednesday, August 7<sup>th</sup>. Please watch for changes in the entrances as we complete this work.



Thank you for your patience and cooperation as we continue to **Rebuild Tipton**

**origindesign.com**

800 556-4491