

## PROJECT UPDATE

June 28th, 2024

### HWY 38 RECONSTRUCTION

Origin Design (formerly IIW) Contact: Nolan Peterson

Phone: 309 368-1382

Email: Nolan.peterson@origindesign.com

**origin**  
design®



#### Project Update #27

##### Cedar Street Construction

Construction on Cedar Street has continued to make good progress. The contractor has been working hard to get utility work wrapped up. In addition to that, they have placed the rock subbase from 5<sup>th</sup> to 7<sup>th</sup> in preparation for concrete paving operations which will begin in the near future.

##### PCC Pavement

Heuer Construction will start mobilizing their equipment in today in preparation for paving operations between 6<sup>th</sup> and 7<sup>th</sup> Street. They will likely start getting the new road put in place after the 4<sup>th</sup> of July.



NOTE: It is anticipated that intersection at 5<sup>th</sup> Street will be closed the week of July 8<sup>th</sup>. More information on the schedule relating to this will be provided as it gets closer.

Thank you for your patience and cooperation as we continue to **Rebuild Tipton**

[origindesign.com](http://origindesign.com)

800 556-4491